COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2016

ESTI MATE SUMVARY 16: 34: 52
CONTI D C20752 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20752- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0  DAYS TI ME ALLOW 75 WORK DAYS
OVERLAY ON US24/ US285 PERCENT TI ME: 60. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. STRC540- 015
OVERLAY ON US24/ US285
NAVE OF RQAD:
PRQJECT COUNTI ES: PARK
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 29/ 2016 DATE TI ME STARTED 04/ 29/ 2016
P.O BOX 566 DATE LET 03/ 24/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 08/ 2016 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 29/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,274, 441. 43 PARTI Cl PATI NG $ 3, 145,542. 06 $ 2,154, 843. 69
AWARD PRQJECT AMT: $  3,847,000.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 73.59% TOTAL EARNI NGS 3,145, 542. 06 2,154,843. 69
FUNDS AVAI LABLE: $ 1,128,899.37 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 145, 542. 06 2,154, 843. 69
TOTAL CLAI VB $ 0.00 RETAI NAGE -57,705.00 -30, 984. 05
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,087, 837.06 2,123, 859. 64
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,087, 837.06 2,123, 859. 64
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,123, 859. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20752

PCN: 20752-BI D

PRQJECT: STRC540- 015

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0005 202-00010 Renoval of Tree

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00810

202- 01130

202- 04002

203- 01500

203- 01597

207- 00205

208- 00002

208- 00020

*Renoval of Delineator

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Quardrail Type 3

G ean Cul vert

Bl adi ng

Pot hol i ng

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

45. 000
EACH
216. 30000
75. 000
EACH
8. 65000
339, 830. 000
SY
1. 00000
128. 000
EACH
81. 11000
5,277.000
LF
2.81000
0. 000
EACH
1, 080. 00000
0. 000
HOUR
64. 89000
0. 000
HOUR
216. 30000
360. 000
cY
32. 45000
44.000
LF
4. 87000
722.000
LF

1.72000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

13. 000

13.

83, 052.
239, 582
322,634

44

44

722.

722.

. 000

000

000
000

. 000

670
000
670

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

000
000

. 000

000

. 000

000

000

. 000

000

Page 2
ESTI MATE RUN 08/ 03/ 2016

16: 34: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,811. 90
0. 00
17. 30
239, 582. 00
322, 634. 67
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
214.28
0. 00
1,241. 84



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20752-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 33000 0. 000 0.00
0065 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
156. 82000 0. 000 0.00
0070 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1,622.25
1, 622. 25000 1. 000 1,622.25
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0100 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0105 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 622. 25000 0. 000 0.00
0110 212-00032 *Soi | Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00

3, 460. 80000 0. 000 0. 00



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20752-BID ESTI MATE RUN 08/ 03/ 2016
PRQJECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 213-00003 *Mil ching (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 054. 46000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
0125 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
5,212. 83000 0. 000 0. 00
0130 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
108. 15000 0. 000 0. 00
0135 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0140 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0145 304- 09000 Aggregate Base Course (Special) 2,220. 000 428. 300
cY 677. 680 16, 942. 00
25. 00000 1, 105. 980 27, 649. 50
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
TON 23. 960 2,635. 60
110. 00000 23. 960 2,635. 60
0155 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 32, 412. 000 7,682. 640
TON 21, 455. 890 1, 504, 701. 57
70. 13000 29, 138. 530 2,043, 485. 11
0160 411-10255 Enul sified Asphalt (S| ow Setting) 10, 436. 000 2,134. 000
GAL 6, 296. 000 18, 888. 00
3. 00000 8, 430. 000 25, 290. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,752.000 0. 000
LF 0. 000 0. 00
24.33000 0. 000 0. 00



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20752-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: STRC540- 015 ESTI MATE NO. 0002 16: 34: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 606- 02005 *End Anchorage (Fl ared) 14. 000 0. 000
EACH 0. 000 0. 00
2,217. 08000 0. 000 0. 00
0175 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0180 612-00001 *Del i neator (Type I) 200. 000 0. 000
EACH 0. 000 0. 00
19. 47000 0. 000 0. 00
0185 612-00002 *Del i neator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
21. 63000 0. 000 0. 00
0190 612-00003 *Del i neator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
24. 87000 0. 000 0. 00
0195 614-00011 *Sign Panel (dass I) 177. 000 0. 000
SF 0. 000 0. 00
18. 39000 0. 000 0. 00
0200 614-00012 *Sign Panel (Oass I1) 852. 500 0. 000
SF 0. 000 0. 00
20. 01000 0. 000 0. 00
0205 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 37.000 0. 000
EACH 0. 000 0. 00
210. 89000 0. 000 0. 00
0210 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 79. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
324. 45000 0. 000 0. 00
0215 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
454. 23000 0. 000 0. 00
0220 614-80385 *Runbl e Strip 137, 700. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20752-BID ESTI MATE RUN 08/ 03/ 2016
PRQJECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0225 625- 00000 *Construction Surveying 1. 000 0.410
LS 0. 000 0. 00
18, 753. 21000 0. 410 7,688. 82
0230 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 100, 000. 00
200, 000. 00000 1. 000 200, 000. 00
0235 626-01104 *Public Information Services (Tier V) 1. 000 0. 400
LS 0. 000 0. 00
8, 145. 86000 0. 400 3,258. 34
0240 627-00008 *Modi fi ed Epoxy Pavenent Marking 150. 000 0. 000
GAL 0. 000 0. 00
113. 00000 0. 000 0. 00
0245 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 876. 000 0. 000
GAL 0. 000 0. 00
149. 00000 0. 000 0. 00
0250 627-00011 *Pavement Marki ng Paint (Wt erborne) 2, 600. 000 558. 400
GAL 1, 723. 000 86, 150. 00
50. 00000 2,281. 400 114, 070. 00
0255 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 294. 000 0. 000
SF 0. 000 0. 00
23. 70000 0. 000 0. 00
0260 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 44. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 30000 0. 000 0. 00
0265 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 630-00000  *Fl aggi ng 4, 000. 000 1, 003. 500
HOUR 2, 366. 000 55, 080. 48
23.28000 3, 369. 500 78, 441. 96
0275 630- 00007 *Traffic Control Inspection 55. 000 19. 000
DAY 11. 000 297.00
27.00000 30. 000 810. 00



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20752-BID ESTI MATE RUN 08/ 03/ 2016
PRQJECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Roadway
0280 630-00012 *Traffic Control Managenent 75. 000 22.000
DAY 21.000 22, 680. 00
1, 080. 00000 43. 000 46, 440. 00
0285 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0290 630- 80341 *Construction Traffic Sign (Panel Size A) 17. 000 8. 500
EACH 6. 800 36.72
5. 40000 15. 300 82.62
0295 630-80342  *Construction Traffic Sign (Panel Size B) 105. 000 52. 500
EACH 42.000 226. 80
5. 40000 94.500 510. 30
0300 630-80343  *Construction Traffic Sign (Panel Size Q) 28. 000 13. 500
EACH 10. 800 58. 32
5. 40000 24.300 131. 22
0305 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0. 00
0310 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 6, 489. 60
5, 408. 00000 2.700 14, 601. 60
0315 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 900 243.00
270. 00000 0. 900 243.00
0320 630-80360  *Drum Channel i zi ng Device 100. 000 14. 000
EACH 11. 200 60. 48
5. 40000 25. 200 136. 08
0325 630- 80380 *Traffic Cone 300. 000 55. 000
EACH 44.000 46. 20
1. 05000 99. 000 103. 95
0330 630-80520 *Mobi | e Paverent Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
919. 28000 0. 000 0. 00



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20752-BI D ESTI MATE RUN 08/ 03/ 2016
PRQIECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0335 630-85041 Mobi | e Attenuat or 10. 000 0. 000
DAY 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0340 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 45, 000. 000 7,144.900
FA 20, 165. 300 20, 165. 30
1. 00000 27, 310. 200 27, 310. 20
0355 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 0. 000
FA 38, 095. 540 38, 095. 54
1. 00000 38, 095. 540 38, 095. 54
0365 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 1, 748. 000 1, 748. 00
1. 00000 1, 748. 000 1, 748. 00
0370 700-70025 F/' A Quality Incentive Paynent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,081,861.16$% 2,115,748.86% 2,961, 384.08



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20752-BID ESTI MATE RUN 08/ 03/ 2016
PRQIECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 Structure 1-13-1
0385 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0390 420- 00102 Geotextile (Erosion Control) (O ass 1) 644. 440 644. 440
SY 0. 000 0. 00
6. 50000 644. 440 4,188. 86
0395 506-00418 *Soil Riprap (18 Inch) 592. 000 591. 900
CY 0. 000 0. 00
70. 00000 591. 900 41, 433. 00
CAT 0300 CURRENT AMI  $ 45,628.86 $ 0.00% 45, 621. 86
CAT NO0301 Culvert
0400 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
2, 368. 49000 0. 000 0. 00
0405 202- 04002 *Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 080. 00000 1. 000 1, 080. 00
0410 203-00060 Enbanknent Material (Conplete In Place) 855. 000 701. 000
CY 0. 000 0. 00
29. 20000 701. 000 20, 469. 20
0415 206- 00000 Structure Excavation 39. 000 0. 000
cY 39. 000 2,109.12
54. 08000 39. 000 2,109.12
0420 206- 00065 *Structure Backfill (FlowFill) 34. 000 34. 000
CY 0. 000 0. 00
481. 27000 34.000 16, 363. 18
0425 206- 00200 Structure Backfill (O ass 2) 31. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0430 601-01050 *Concrete Cass B (Vall) 22.000 0. 000
cY 22.000 35, 356. 42
1, 607. 11000 22.000 35, 356. 42



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20752-BI D ESTI MATE RUN 08/ 03/ 2016
PRQIECT: STRC540- 015 ESTI MATE NO 0002 16: 34: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Cul vert

0435 602-00000 *Rei nf orcing Steel 1, 079. 000 0. 000
LB 1, 079. 000 1,629. 29
1.51000 1, 079. 000 1,629. 29
0440 603-10600 *60 Inch Corrugated Steel Pipe 87. 000 87. 000
LF 0. 000 0. 00
309. 31000 87. 000 26, 909. 97

CAT 0301 CURRENT AMI  $ 112,332.47 % 39,094.83 % 103, 917. 18
CAT NO0400 CE Bid Items

0445 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0450 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0455 620- 00015 Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
5, 218. 94000 1. 000 5,218. 94
0460 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
CAT 0400 CURRENT AMI  $ 34,618.94 $ 0.00$ 34,618. 94

PRQJIECT TOTAL CURRENT AMI $ 4,274,441.43$ 2,154,843.69$ 3,145, 542.06



